Department of Energy

Ohio Field Office . o
Fernald Environmental Management Project- S
P. 0. Box 538705
Cincinnati, Ohio 45253-8705 =
(513) 648-3155

SEP" 2 0 2002

Mr. Gene Jablonowski, Remedial Project Manager DOE-0740-02
United States Environmental Protection Agency : '
Region V, SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5" Street

Dayton, Ohio 45402-2911

Dear Mr Jablonowski and Mr. Schneider'

TRANSMITTAL OF PROJECT COMPLETION REPORT FOR THE PLANT 6 COMPLEX
DECONTAMINATION AND DISMANTLEMENT PROJECT

This letter transmits the Project Completion Report for the Plant 6 Complex

Decontamination and Dismantlement (D&D) to the United States Environmental Protection -

Agency (USEPA) and Ohio Environmental Protection Agency (OEPA) for review and ~
approval. The execution of Plant 6 Complex D&D Project began on January 17, 2000
with project completion achieved on July 30, 2002,

The scope of the Plant 6 D&D Project included the following major activities:

asbestos abatement/removal
surface decontamination
above-grade dismantiement
material management

The D&D of the Plant 6 Complex was performed successfully in accordance with approved
project planning and design requirements. Dismantlement of the Plant 6 Complex was
accomplished using hydraulic shears. Structural steel and miscellaneous steel was size
reduced and placed in roll-off boxes for final disposition in the On-Site Disposal Facility.

The enclosed Plant 6 D&D Completion Report provides a summary description of the

Scope, D&D completion dates, location and quantity of generated debris, envnronmental
monitoring, and lessons learned. :
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Mr. Gene Jablonowski _2- ' DOE-0740-02
Mr. Tom Schneider

If you or your staff have any questions, please contact John Tryg|er at (513) 648-3154, or
Melvin Boyd at (513) 648-3412.

Sincerely,

Pl e

FEMP:Boyd Johnny W. Reising
Fernald Remedial Action
Project Manager

Enclosure: As Stated

cc w/enclosure:

J. McCloskey, EM-31/CLOV

M. Boyd, OH/FEMP

J. Trygier, OH/FEMP

T. Schneider, OEPA-Dayton (three copies of enclosure)
J. Saric, USEPA-V, SRF-5J

F. Bell, ATSDR

M. Cullerton, Tetra Tech

M. Shupe, HSI GeoTrans

R. Vandegrift, ODH

AR Coordinator, Fluor Fernald, Inc./MS78

cc w/o enclosure:

R. Greenberg, EM-31/CLOV

A. Tanner, OH/FEMP

D. Carr, Fluor Fernald, Inc./MS2

T. Hagen, Fluor Fernald, Inc./MS9

M. Stevens, Fluor Fernald, Inc./MS87
ECDC, Fluor Fernald, Inc./MS52-7
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